

Ideal Schedule

74 Shots:

Richard: 11 lines of dialog

Diane: 8 lines of dialog

Remaining shots: 55

September 7:

- Model Richard - Low Res
- Computer screen modeled
- Have progress on rigging Richard - Low Res
- Model 4 props for CVS area

October 12:

- Have record with voice actors completed
- Diane modeled and body rigged: Low Res
- Have started blend shapes for Diane
- Richard rigged
- Richard blend shapes completed
- Animate 4 scenes with just Richard (describe which scenes)
- Model/Deform/Rig Photo Printer
- Model 10 props for CVS area
- Have nCloth skirt tests

November 9:

- Completed blend shapes for Diane
- Animate 3 of Richard's dialog lines
- Animate 1 of Diane's dialog lines
- Block 15 non-dialog scenes
- Model cabinets
- Model shelves
- Model 10 props for CVS area
- Have a test track from composer
- Have nCloth jacket tests

November 23 (Thanksgiving week):

- Animate 2 of Richard's dialog lines
- Animate 2 of Diane's dialog lines
- Block 12 non-dialog scenes
- Model/Weight-Paint High-Res Richard
- Model 4 props for CVS area